

8th Street Bridge Project

Neighborhood Meeting Agenda: 7:00 pm: June 6th

- Introductions: city, state, contractor, & consultant staff
- Alternative Route Discussion
 - Project defined vehicle route:
 - Signed for Public Right-of-Way (ROW)
 - Lee Street Grade, Johns Lane, N. Main
 - NE Ellis Place
 - Private road for use during bridge closure
 - City to maintain with non-project funds: gravel, dust, NE 1st to Lee Street Grade
 - Awareness of affected properties fronting NE Ellis Place
 - Private road to be gated after bridge opens in spring 2019
 - City will no longer maintain after bridge opens
 - Pedestrian defined levee route:
 - SE 5th / Byers / SE 9th Drive
 - Bridge Closure: Monday, June 18th
- Police & Fire Discussion
 - City project, police, and fire staff discussed alternative routes
 - Police & fire aware of NE Ellis Place availability and maintenance
 - Large fire apparatus to use defined ROW alternative route
- Parking Discussion
 - Neighborhood parking along SE Byers
 - Permit discussion with police, enforcement an issue
 - SE 8th / Levee / SE Byers property owners
 - Parking stall for Ms. Enbysk
- Post Office – Temporary Combined Box Units (CBUs)
 - N. Main @ Pendleton Center for the Arts
 - SE 8th / Byers intersection
 - Postmaster: 541.276.6033
- Schedule Discussion
 - Current activities
 - Drilling activity
 - Water / sewer / storm piping
 - Foundation/walls

- Critical items
 - Fabricate steel trusses: February/August 2018
 - Install portions of work bridge: June/July/August 2018
 - Install temporary pedestrian bridge: June/July/August 2018
 - Install remaining work bridge: Mid-July/August 2018
 - Remove existing truss sections: Mid-August 2018
 - Remove old center pier: August/September 2018
 - Install steel truss sections: September/October 2018
 - Pour deck span 2: December 2018
 - Precast sidewalk on span 2: December/January 2019
 - Project open to public: March/April 2019
 - Remove work and pedestrian bridges: July 2019
 - Project complete: July/August 2019
- Existing bridge to be used as pedestrian bridge until temporary pedestrian bridge is constructed and opened.
- Future SE Byers Street Discussion
 - Water main extension: SE 8th to SE 12th
 - Sewer main closed circuit television inspection
 - Reconstruction from curb-to-curb
 - Street widening: neighborhood interest
 - Local improvement district formation
- Future Meeting Discussion
 - October/November 2018: neighborhood: KoP Damon Lodge reopens
 - Late June 2018: immediate impacted property owners along 8th Street between levee / Byers: discuss tighter schedule affected direct access to their properties
- Adjourn

Questions: Public Works office: 541.966.0202.